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Choctaw Lake Community Roads
• All roads total 13.0 miles (does not include Lodge parking area and 

associated drives, nor the 44 aprons at road intersections).

• Fall 2017 Paving Project – Main Arterial Roads (weather permitting):
– E. Choctaw 1.3 miles
– Itawamba 0.1 miles (from E. Choctaw east past 

drainage repair and road cut)
– Chickasaw 1.8 miles
– W. Choctaw 2.5 miles

– Total     5.7 miles

– See map next slide



Dark Black 
lines to be 
repaved

Complete area 
all around 
enter/exit to be 
repaved



Paving Project Details
• 1.5” pavement planning (56,950 Sq. Yds.)

• 1.5” asphalt surface, including tack coat (4,700 Tons)

• Final road surface will finish essentially same as it is now.

• Traffic control provided by paving contractor.

• Estimate of 2 weeks project length.

• Road striping included, Yellow center line and White edge lines.

• Project cost: $448,050

• No new costs to PO’s, money to come from existing on-hand Road 
Fund.



Paving Project Details
• Contract signed September 28, 2017.

• Paving contractor: A&B Asphalt Corp., Springfield, OH.

• A&B is division of Jurgensen Company, and they operate their own 
asphalt plant.

• A&B is a road construction company, and does not do driveways, 
parking lots, etc. 

• Highly recommended by both Champaign and Clark County 
engineers, and also Springfield City engineer. 
– All have used A&B for as much as 10 years running.



Selection Process for Construction 
Services
• 3 bids were sourced, and after some effort got all 3 to quote on same 

specifications as described earlier.

• A&B Asphalt, Springfield $448,050 $78,605/mile

• Americoat Asphalt, Plain City $606,165 $106,345/mile

• Strawser Paving, Columbus $729,765 $128,025/mile

• Note: A&B was the only company that actually came out, twice, to look at 
the project and advise us on the fundamentals of road repaving. On the 
2nd visit we, including Mike Casimir, drove the entire project to make sure 
both parties had the same expectations at all locations especially where 
the current roadways were in the worst condition. 



What's Next with Roads?
• Existing $152/Yr. Road Assessment runs though EOY 2023 which 

will rebuild the road fund.

• The rest of the paved areas:
– Side roads total 7.3 miles
– Lodge parking area and associated drives total 8,666 Sq. Yds.
– There are 44 aprons that average 235 Sq. Yds. each, total 10,340 Sq. Yds.

• Until such time that conditions demand and funding available for 
complete repave will be addressed with crack filling and pot-hole 
filling as needed.



What About Walking Paths?
• We understand the desire to have walking paths at least along the major 

thoroughfares where the most traffic occurs.

• It had been suggested by some that when we redid the roads to just make 
them 2-3 feet wider, even if only on one side.

• Unfortunately it is just not that simple, or cost effective. You can’t simply 
scrape of an extra 2-3 feet of sod, etc. and lay down a couple of inches of 
asphalt. It simply would not hold up very long without proper excavation 
and build up of sufficient foundation.

• Some folks have trouble keeping it on the roadway as it is, and if it were 2 
feet wider they would likely drive on it as well---driving “outside the lines”. 
That is part of the reason our roads edges are broken up as much as they 
are now. 



What About Walking Paths?
• And in many areas the current roadway runs very close to where 

the land falls away fairly quickly creating an even greater cost of 
construction.

• There is no single side of the roads in most areas that this is even 
feasible even if cost was no object.

• Even “if” it were feasible to extend one-side only by a couple of feet 
then half of the time people/pets would be walking the wrong way 
with respect to pedestrians walking towards on-coming traffic as the 
generally accepted protocol.



What Can You Do to Help?

Pray for mild weather into Mid-November 
so we can get this done yet this fall!


